COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 14/ 2019

ESTI MATE SUMVARY 16: 56: 39
CONTI D C22503 ESTI MATE NG 0006 PROG SPEC YR: 2005
PCN: 22503-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 164.0 DAYS TIME ALLOW 9/27/2019 FI XED COVPLETI ON DAl
FI BER OPTIC ON US 24 (125 TO WOODLAND PARK) PERCENT TIME:  57.95 ORI G TIME ALLOW 9/27/2019 FI XED COVPLETI ON DAl

PROJECT NO I TS0242- 088
FIBER OPTIC ON US 24 (125 TO WOODLAND PARK)

NAME OF ROAD:

PRQJECT COUNTI ES: EL PASO TELLER
CONTRACTOR:
PAONI A, I NC dba PAONIA, LLC PAY PER OD ENDI NG 05/ 31/ 2019 DATE TIME STARTED 12/19/2018
5055 LI ST DRI VE DATE LET 11/ 15/ 2018 DATE WORK BEGAN 01/ 07/ 2019
DATE AWARDED 11/26/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/18/2018 DATE ACCEPTED
COLORADO SPRI NGS CO 80919  (719)590- 1344 DATE NOTI CE TO PROCEED 12/ 19/2018

CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 2, 895, 863.50 PARTI Cl PATI NG $  1,185,971.50 $ 175, 899. 00
AWARD PRQJECT AMT: $  2,478,928.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 40. 95% TOTAL EARNI NGS 1,185, 971. 50 175, 899. 00
FUNDS AVAI LABLE: $ 1,709,892.00 STOCKPI LED MATERI ALS 223, 630.99 -19,180. 47
GROSS EARNI NGS 1, 409, 602. 49 156, 718. 53
TOTAL CLAI M5 $ 0.00 RETAI NAGE -35,129. 15 -5,276. 97
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,374, 473. 34 151, 441. 56
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,374,473. 34 151, 441. 56
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 151, 441.56

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C22503 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 22503-BID ESTI MATE RUN 06/ 14/ 2019
PRQIECT | TS0242- 088 ESTI MATE NO 0006 16: 56: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI'TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0005 202-00240 Renoval of Asphalt Mat (Pl aning) 919. 000 0. 000
SY 144. 000 4,032.00
28. 00000 144. 000 4,032.00
0010 203-01597 Pot hol i ng 200. 000 94. 000
HOUR 0. 000 0. 00
10. 00000 94. 000 940. 00
0015 208-00002 *Erosion Log Type 1 (12 Inch) 15, 450. 000 8, 053. 000
LF 838. 000 3,771.00
4.50000 8, 891. 000 40, 009. 50
0015 MATERI AL ALLOMANCE Er osi on Log 10, 346. 988
LF -837.997 -1,488. 40
1.77614 9, 508. 991 16, 889. 30
0020 208-00035 *Aggr egat e Bag 190. 000 175. 000
LF 15. 000 105. 00
7.00000 190. 000 1, 330. 00
0025 208-00046 Pre-fabricated Concrete Washout Structure 4. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0030 208-00103 *Renoval and Disposal of Sedinent (Labor) 60. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0035 208-00105 *Renpval and Disposal of Sedinment (Equipment) 60. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0040 208-00106 *Sweepi ng (Sedi nent Renoval) 100. 000 2.500
HOUR 0. 000 0. 00
10. 00000 2.500 25.00
0045 208- 00207 *Erosi on Control Management 75. 000 15. 000
DAY 0. 000 0. 00
267. 00000 15. 000 4, 005. 00
0050 212-00006 *Seedi ng (Native) 15. 000 0. 000
ACRE 0. 000 0. 00
1, 050. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0055 212-00032

0060

213- 00003

0065

213- 00061

0070

240- 00010

0075

240- 00020

0080

403- 00721

0085

408-01100

0090

604- 39050

0095

604- 39050

0100

607-11525

0100

C22503
22503-BID
1 TS0242- 088
| TEM
DESCRI PTI ON

*Soi | Condi tioning

*Mul chi ng (Weed Free)

*Mil ch Tackifier

Renoval of Nests

Netting

*Hot M x Asphalt (Patching) (Asphalt)

Joi nt Seal ant

Manhol e (Traffic Managenent Systen)

Manhol e (Traffic Managenent System) (Special)

*Fence (Pl astic)

MATERI AL ALLOWANCE Pl astic Fence

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
15. 000
ACRE
3, 000. 00000
15. 000
ACRE
800. 00000
4,500. 000
LB
3. 20000
5. 000
HOUR
125. 00000
5. 000
sy
100. 00000
919. 000
sy
36. 00000
4, 400. 000
LF
5. 00000
6. 000
EACH
7, 500. 00000
23.000
EACH
7, 500. 00000
1, 000. 000
LF
5. 00000
LF

3. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
144. 000
144.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4.000
1. 000
5. 000

120. 000
0. 000
120. 000

880. 000
0. 000
880. 000

Page 3

ESTI MATE RUN 06/ 14/ 2019

5,184

7,500

.00

.00

.00

.00

.00

00

.00

.00

00

.00

.00

16: 56: 39

AMOUNT

5,184

37,500

600

2,860

.00

.00

.00

.00

.00

00

.00

.00

00

00

00



CONTI D: C22503 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22503-BI D ESTI MATE RUN 06/ 14/ 2019
PRQJECT: | TS0242- 088 ESTI MATE NO 0006 16: 56: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 612-00260 Location Marker (Fiber Optic)(Done) 94. 000 8. 000
EACH 6. 000 600. 00
100. 00000 14. 000 1, 400. 00
0105 MATERI AL ALLOWANCE Fi ber Marker (Done) 76. 000
EACH -6.000 -130. 50
21. 75000 70. 000 1,522.50
0110 613-00207 2 Inch Electrical Conduit (Bridge) (Special) 2, 630. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0115 613-03491 El ectrical Conduit (Plastic)(Miltiduct) 41, 735. 000 190. 000
LF 0. 000 0. 00
8. 00000 190. 000 1,520. 00
0115 MATERI AL ALLOWANCE Li ght Conduit, Pl ast 24, 640. 000
LF 0. 000 0. 00
3. 68000 24, 640. 000 90, 675. 20
0120 613-03492 El ectrical Conduit (Plastic)(Miltiduct)(Bored) 10, 995. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0125 613-03500 El ectrical Conduit (Plastic) (Miltiduct) (Special) 10, 962. 000 8, 331. 000
LF 2, 631. 000 65, 775. 00
25. 00000 10, 962. 000 274, 050. 00
0130 613-03500 El ectrical Conduit (Plastic) (Miltiduct) (Special) 35, 337. 000 31, 734. 000
(Qutsi de Pavenent)
LF 3, 603. 000 72, 060. 00
20. 00000 35, 337. 000 706, 740. 00
0130 MATERI AL ALLOWANCE SCH-80 and Futurepath Conduit 12, 780. 000
LF - 3,603. 000 -13,259. 04
3. 68000 9,177.000 33,771. 36
0135 613-07023 Pul | Box (24"x36"x24") 60. 000 13. 000
EACH 4.000 5, 400. 00
1, 350. 00000 17. 000 22, 950. 00
0135 MATERI AL ALLOWANCE 24x36 Pul | Box 47.000
EACH -4.000 -2,381.20

595. 30000 43. 000 25,597. 90



CONTI D: C22503 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22503-BI D ESTI MATE RUN
PRQIECT: |1 TS0242- 088 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0135 MATERI AL ALLOWANCE 24x36 Apron 47.000
EACH -4.000 -1,388.00
347. 00000 43. 000 14,921. 00
0135 MATERI AL ALLOMANCE Wre Mesh for Pull Boxes 47.000
EACH -4.000 -533.33
133. 33333 43.000 5,733.33
0140 613-07040  Pull Box (30"x48"x24") 6. 000 5. 000
EACH 1.000 1, 800. 00
1, 800. 00000 6. 000 10, 800. 00
0140 MATERI AL ALLOWANCE 30x48 Pull Box 0. 000
EACH 0. 000 0. 00
765. 00000 0. 000 0.00
0140 MATERI AL ALLOWANCE 30x48 Apron 0. 000
EACH 0. 000 0.00
518. 00000 0. 000 0. 00
0145 614-70024 1310nm SFP Optic Mdul e 28. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0145 MATERI AL ALLOWANCE SFP Optic Modul es 28.000
EACH 0. 000 0.00
207.57500 28. 000 5,812.10
0150 614-70030 Optical Attenuator 28. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0.00
0155 614-87006 Fi ber Optic Ternmination Panel (6 Fiber) 4.000 0. 000
EACH 0. 000 0.00
750. 00000 0. 000 0. 00
0160 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 1, 850. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0160 MATERI AL ALLOMANCE 12 Strand Fi ber Cable 1, 850. 000
LF 0. 000 0.00

0. 21000 1, 850. 000 388. 50



CONTI D

ROADWAY

CAT NO0200

0165 614-87015

0170

614-87024

0175

614- 87350

0180

614-87499

0185

614-87691

0185

0190

614-87692

0190

0195

614-87697

0195

0200 626- 00000

C22503
22503-BID
1 TS0242- 088
| TEM
DESCRI PTI ON

Buf fer Tube Fan Qut Kit

Fi ber Optic Termination Panel

(24 Fiber)

Test Fiber Optic Cable

Fi ber Optic Cable (Single Mde) (Install

Only)

Et hernet Switch Type |

(3931)

MATERI AL ALLOWANCE 3931 Ethernet Switch

Et hernet Switch Type I

(3930)

MATERI AL ALLOWANCE 3930 Et hernet Switches

Et hernet Aggregation Switch Type |

(5142)

MATERI AL ALLOMANCE 5142 Et hernet Agg Switch

*Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

9. 000

500. 00000

5. 000
EACH
1, 000. 00000

1. 000

7,500. 00000

93, 170. 000
LF
1. 25000

4.000

5, 000. 00000

2,414.92000

4.000

5, 000. 00000

2,768. 37000

1. 000

15, 000. 00000

5, 433. 54000

1. 000

25, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 600
0. 000
0. 600
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ESTI MATE RUN 06/ 14/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16: 56: 39

AMOUNT

14, 489

5,536

5,433

15, 000

.00

.00

.00

.00

.00

52

.00

74

.00

54

00



CONTI D

ROADWAY

CAT NO0200

0205 630- 00000

0210

630- 00007

0215

630- 00012

0220

630- 80341

0225

630- 80342

0230

630- 80343

0235

630- 80350

0240

630- 80355

0245

630- 80358

0250

630- 80360

0255 630-80380

C22503
22503-BI D
1 TS0242- 088
| TEM

DESCRI PTI ON
*Fl aggi ng
Traffic Control Inspection
Traffic Control Managenent

Construction Traffic Sign (Panel Size A)

Si ze B)

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

Size O

Panel

Verti cal

Portabl e Message Sign Panel

Advance Warning Flashing or Sequencing Arrow Panel (C

Type)

Drum Channel i zi ng Devi ce

Traffic Cone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

40. 000

HOUR
30. 00000
10. 000

DAY
250. 00000
175. 000
DAY

342. 00000
12. 000

EACH
30. 00000
36. 000

EACH
30. 00000
16. 000

EACH
30. 00000
50. 000

EACH
45. 00000
2.000

EACH
5, 000. 00000
2.000

EACH
600. 00000
100. 000

EACH
20. 00000
200. 000

EACH

20. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

72.000
16. 000
88. 000

3. 000
0. 000
3. 000

8. 000
0. 000
8. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0.500
0. 000
0. 500

0.500
0. 000
0.500

0. 000
0. 000
0. 000

85. 000
0. 000
85. 000
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ESTI MATE RUN 06/ 14/ 2019

5,472

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

16: 56: 39

AMOUNT

30, 096

90

240.

60

2,500

300

1, 700

.00

.00

00

00

00

00

.00

00

00

.00

00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 8
ESTI MATE RUN 06/ 14/ 2019
16: 56: 39

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0260

0265

0270

0275

0280

0285

0290

630- 85041

700- 70010

700- 70011

700- 70016

700- 70023

700- 70230

700- 70380

CAT NO0400

0295

620- 00020

C22503
22503-BI D
1 TS0242- 088
| TEM
DESCRI PTI ON
ROADVWAY
Mobi | e Attenuator
F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/ A Conmuni cation Lines

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
150. 000
DAY
300. 00000
50, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
640. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
1, 000. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

69.
14
83.

000
000
000

4, 200. 00

24, 900. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00
0. 000 0.

2,894,863.50% 156, 718.53 $ 1, 409, 602. 49
0. 000
0. 000 0. 00
0. 000 0.00
1, 000. 00 $ 0.00% 0.00
2,895, 863.50 % 156, 718.53 $ 1, 409, 602. 49



